
Page 1 of 12 Last Updated April 2019

Street Name Phase Contract Year
7TH AVE 2E 23 2023
8TH AVE 2E 23 2023

ADAMS WAY 2D 20 2022
AERIES AVE 2A 14 2019
AHAB WAY 2D 20 2022
ALICE RD 2E 22 2023

ALPINE WAY 2C 18 2021
ANAWON RD 2D 19 2022

ANCHORS WAY 2D 21 2022
ANDERSON LN 2B 16 2020

ANNE RD 2B 16 2020
APPLESEED RD 2D 20 2022
AQUINNAH RD 2C 17 2021
ARBOR WAY 2D 21 2022
ARMOUR DR 2D 20 2022

ARROWHEAD RD 2D 21 2022
ARROWOOD DR 2A 9 2019

ASA'S RD 2E 22 2023
ASPARAGUS LN 2A 9 2019

ASPINET RD 2B 16 2020
ATWOOD LN 2D 20 2022

AUNT HELENS WAY 2A 14 2019
BAIN RD 2C 18 2021

BALDWIN RD 2C 18 2021
BARQUENTINE CT 2B 15 2020

BARROW HOUSE RD 2D 19 2022
BAY RD 2A 11 2018
BAY RD 2D 21 2022

BAY RD REAR 2A 11 2018
BAY SHORE LN 2A 14 2019
BAY VIEW DR 2A 10 2018
BAY VIEW RD 2A 9 2019
BAYBERRY LN 2A 10 2018

BAYLAND WAY 2A 9 2019
BAYSIDE CT 2A 14 2019
BAYSIDE DR 2A 14 2019

BAYWOOD RD 2B 16 2020
BEACH PLUM LN 2A 14 2019

BEACH RD 2A 9 2019
BEARSES LN 2D 20 2022
BEEHIVE RD 2C 18 2021

BELILE ST 2B 15 2020

EASTHAM PHASE 2 WATER SYSTEM
Schedule by Street (Alphabetical Order)
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BEN'S WAY 2A 11 2018
BEVERLY RD 2D 21 2022

BILLINGSGATE AVE 2A 14 2019
BISHOP RD 2D 19 2022

BLUE BILL LN 2A 9 2019
BLUE HERON CT 2C 17 2021

BLUE HERON WAY 2C 17 2021
BLUEBERRY DR 2A 9 2019

BOAT MEADOW WAY 2A 9 2019
BOB-WHITE LN 2E 22 2023

BONAYA RD 2B 15 2020
BOREEN RD 2A 11 2018
BOSAN AVE 2D 21 2022

BOUNDARY LN 2A 14 2019
BOW RD 2B 16 2020

BOW RD REAR 2B 16 2020
BOWLINE LN 2C 18 2021

BRADFORD LN 2D 21 2022
BRALLA AVE 2B 15 2020
BRENDA LN 2C 17 2021

BRIDGE POND DR 2A 14 2019
BRIDGE RD 2A 10 2018

BRIDGE RD REAR 2C 17 2021
BRIGGS FIELD RD 2D 21 2022
BRITTANY'S WAY 2E 22 2023

BROWNELL RD 2E 23 2023
BURNLEY WAY 2A 9 2019
BURROWS RD 2D 19 2022

CABLE RD 2E 23 2023
CABLE RD REAR 2E 23 2023

CAMPGROUND LANDING 2A 11 2018
CAMPGROUND RD 2A 11 2018

CAPE CIR 2D 21 2022
CAPE CT 2D 21 2022

CAPT MICHAELS RD 2B 15 2020
CAPT PENNIMAN RD 2C 17 2021
CAPT SHERMAN PL 2A 9 2019

CAPTAIN JONES' WAY 2D 21 2022
CAPTAINS WAY 2B 15 2020
CARLTON WAY 2B 15 2020
CARLTON WAY 2D 21 2022

CARTWAY N 2A 9 2019
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CARTWAY S 2A 9 2019
CEDAR LN 2A 9 2019

CHARLIE NOBLE WAY 2B 15 2020
CHIPMUNK LN 2D 20 2022

CHRISTIAN CREEK LN 2B 15 2020
CHURCH RD 2B 16 2020
CIRCLE DR 2D 21 2022
CLAIRE LN 2E 22 2023

CLARK'S POINT RD 2C 18 2021
CLAYTON RD 2C 18 2021

CLIFF RD 2A 9 2019
CLIPPER WAY 2D 21 2022
CLOVER WAY 2C 17 2021
COBBETT LN 2C 18 2021

COLE RD 2A 14 2019
COLONY RD 2A 14 2019

COOKS BROOK RD 2B 16 2020
CORLISS CT 2A 9 2019

CORLISS WAY 2A 9 2019
COUNTRY LN 2A 10 2018

COVE CT 2A 9 2019
COVE RD 2A 9 2019

CRANBERRY CIR 2C 18 2021
CRANBERRY LN 2A 10 2018
CRANBERRY RD 2A 9 2019

CROSBY VILLAGE RD 2A 10 2018
CROSS CART WAY 2A 11 2018

CROSS ST 2E 23 2023
CUMMINGS LN 2E 23 2023
DANIELLE DR 2D 19 2022

DEACON PAINE RD 2A 10 2018
DEBORAH DOANE WAY 2D 20 2022

DEVON LN 2E 22 2023
DIANE DR 2D 19 2022
DIRK'S DR 2C 18 2021
DOANE RD 2E 23 2023

DOANE RD REAR 2E 23 2023
DORY LN 2D 19 2022

DRAKE CIR 2A 9 2019
DUNDEE RD 2D 21 2022
DUSTY WAY 2D 19 2022

DYER PRINCE LN 2C 17 2021
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DYER PRINCE RD 2A 9 2019
EAST ST 2A 9 2019

EAST WIND DR 2A 9 2019
EASTERN AVE 2B 13 2019
EASTHAM AVE 2A 11 2018
EDGEWOOD RD 2B 15 2020

EIDER LN 2A 9 2019
ELDREDGE DR 2A 11 2018
ELISABETH DR 2C 17 2021

ELLEN RD 2E 22 2023
EMILYS WAY 2B 16 2020
EPANOW RD 2D 19 2022
EVES WAY 2D 20 2022
FALLON RD 2B 16 2020

FARM VIEW LN 2D 19 2022
FERN RD 2B 15 2020
FIELD RD 2A 11 2018
FIFE CT 2A 14 2019

FISHER RD 2C 18 2021
FOOTE PATH 2D 20 2022

FORT HILL RD 2D 20 2022
FOXWOOD DR 2A 9 2019

FREEMAN WAY 2A 11 2018
GAILS WAY 2D 21 2022
GALWAY LN 2B 15 2020
GARDEN LN 2A 14 2019

GEOFFREY RD 2D 21 2022
GIGI LN 2D 19 2022
GILE RD 2A 11 2018
GILE RD 2D 21 2022
GILL RD 2A 14 2019

GIMLET WAY 2D 19 2022
GINGERPLUM LN 2A 14 2019

GOODY HALLETT DR 2A 9 2019
GORMAN RD 2B 15 2020

GOV BRADFORD RD 2C 17 2021
GOV BREWSTER RD 2C 17 2021
GOV WINSLOW DR 2C 17 2021

GRANDFATHERS WAY 2A 14 2019
GREAT POND PL 2D 20 2022
GREAT POND RD 2A 10 2018

GRIFFIN'S RD 2D 21 2022
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GROVE RD 2B 15 2020
GUERRA WAY 2D 21 2022

GULL LN 2C 17 2021
HARDING RD 2B 16 2020

HARMES WAY 2A 11 2018
HARVEST RD 2D 19 2022

HATCH CT 2E 22 2023
HATCH RD 2A 11 2018
HATCH RD 2E 22 2023

HATCH WAY 2D 20 2022
HATTIES WAY 2A 14 2019

HAY RD 2A 9 2019
HELENA DR 2D 21 2022

HELM RD 2D 19 2022
HEMENWAY CT 2D 20 2022
HEMENWAY RD 2D 20 2022

HERITAGE HILL CIRC 2C 18 2021
HERRING POND WAY 2C 18 2021

HIDDEN LN 2E 22 2023
HIDDEN VILLAGE LN 2E 22 2023

HIDE AWAY LN 2D 21 2022
HIGH TIDE PL 2D 20 2022
HIGHLAND RD 2D 20 2022

HILL RD 2D 21 2022
HOFFMAN CT 2D 20 2022
HOFFMAN LN 2A 10 2018

HOFFMAN WAY 2D 20 2022
HOMESTEAD RD 2D 20 2022

HONESTY LN 2D 20 2022
HORATIO RD 2D 19 2022

HORTON WAY 2B 16 2020
HOYT RD 2C 18 2021

HUCKLEBERRY LN 2D 21 2022
HUGHES RD 2D 19 2022
I DE HO LN 2C 18 2021

I DE HO LN REAR 2C 18 2021
IDLE HOUR LN 2E 22 2023
INDIAN WAY 2D 20 2022

INTONTI WAY 2A 9 2019
IRELAND WAY 2B 15 2020

JABEZ WAY 2A 14 2019
JASON DR 2D 20 2022
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JAY DEE LN 2E 22 2023
JEANS WAY 2B 16 2020

JENNIE CLARK RD 2D 20 2022
JEREMIAHS LOOK 2A 9 2019

JOE DARE LN 2D 20 2022
JOHANNA LN 2A 9 2019

JOHN THOMAS RD 2A 9 2019
JOSHUAS WAY 2A 10 2018
JUNIPER WAY 2D 21 2022

KAITS WAY 2D 19 2022
KATHYS WAY 2A 14 2019

KEAR DR 2D 19 2022
KEENE WAY 2A 9 2019
KEITH WAY 2D 21 2022

KELLIES PATH 2C 18 2021
KERRY LN 2B 15 2020

KIAHS WAY 2C 17 2021
KINGFISHER RD 2B 16 2020

KINGS CROSS 2E 22 2023
KINGSBURY BCH RD 2A 10 2018

KINGSBURY BCH REAR 2A 10 2018
KINGSWOOD DR 2D 21 2022
KITTIWAKE LN 2A 9 2019

KRISS LN 2D 20 2022
LADY SLIPPER LN 2D 20 2022

LAMPREY LN 2B 16 2020
LAWTON RD 2A 14 2019

LEAF LN 2D 19 2022
LEE CT 2D 20 2022

LEEWARD WAY 2E 22 2023
LELAND RD 2C 18 2021

LEPRECHAUN RD 2C 18 2021
LIGHTHOUSE LN 2C 17 2021

LILLIAN RD 2E 22 2023
LIMERICK WAY 2B 15 2020

LINWOOD TRACE 2C 18 2021
LITTLE CREEK RD 2E 23 2023

LOCUST RD 2A 10 2018
LOCUST RD REAR 2A 10 2018

LOG CABIN RD 2C 17 2021
LOMBARD LN 2A 10 2018

LONGSTREET LN 2C 18 2021
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LUCINDA CT 2A 10 2018
LUTHERS LN 2B 15 2020
LUTHERS LN 2C 18 2021

LUTHERS LN REAR 2B 15 2020
MACLEAN AVE 2D 20 2022
MACLEAN WAY 2D 20 2022

MACPHERSON WAY 2E 23 2023
MAGUIRE AVE 2E 22 2023
MALLARD LN 2C 18 2021

MARIA RD 2B 15 2020
MARIONS WAY 2D 21 2022
MARTHA AVE 2A 11 2018

MARTHA AVE REAR 2A 11 2018
MARY CHASE RD 2A 9 2019

MARY CHASE RD REAR 2A 9 2019
MARY RD 2C 18 2021

MASSASOIT TRL 2B 16 2020
MATES LN 2D 21 2022

MAURICE RD 2E 22 2023
MAYFLOWER RD 2D 21 2022
MCGUERTY RD 2B 15 2020
MCGUERTY RD 2D 21 2022

MEADOW DR 2E 22 2023
MEAN TIDE CT 2D 20 2022

MEIGS LN 2C 17 2021
MELINDA LN 2D 20 2022
MEMORY LN 2B 16 2020

MILBRODE AVE 2D 21 2022
MILL RD 2A 10 2018

MILLENNIUM LN 2D 21 2022
MISTY WAY 2C 17 2021
MOORE LN 2D 20 2022

N SUNKEN MEADOW RD 2A 11 2018
NANS WAY 2D 21 2022

NATHANIEL SWIFT RD 2D 20 2022
NAUSET LT BCH RD 2E 23 2023

NAUSET LT BCH REAR 2E 23 2023
NAUSET OAKS LN 2D 19 2022
NAUSET RD REAR 2C 17 2021
NEAP TIDE WAY 2D 20 2022
NICKERSON RD 2C 18 2021

NICOLE LN 2D 19 2022
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NORTH FORTY RD 2B 15 2020
NORTH OF AERIES AVE 2D 20 2022

NORTHWEST ST 2A 9 2019
NUTMEG LN 2D 20 2022

NYCOMA TO FISHER 2C 18 2021
NYCOMA WAY 2A 10 2018
OAK LEAF RD 2A 11 2018

OAK RD 2B 16 2020
OAK RIDGE RD 2E 22 2023

OAKWOOD CROSSING 2D 19 2022
OAKWOOD RD 2D 19 2022

OCEAN VIEW DR 2E 23 2023
OCEAN VIEW DR REAR 2E 23 2023

OFF BRIDGE ROAD 2C 17 2021
OFF MILL ROAD 2D 20 2022

OLD COUNTY RD 2C 17 2021
OLD FARM CIR 2D 21 2022
OLD FARM LN 2D 21 2022
OLD FIELD LN 2C 18 2021

OLD SQUAW PL 2A 9 2019
OQUAMOSHOD RD 2B 16 2020

PATRICIAN LN 2C 18 2021
PEACH ORCHARD LN 2C 17 2021

PENNY LN 2C 18 2021
PEQUOD LN 2D 20 2022

PERKINS GLEN 2A 9 2019
PERRY LN 2A 14 2019
PHAIR RD 2B 15 2020

PHEASANT RUN 2A 9 2019
PHILIPS LN 2B 15 2020
PIERCE RD 2E 22 2023

PILGRIM LN 2C 17 2021
PILGRIM'S PATH 2A 14 2019

PILOT RD 2B 15 2020
PINE CROFT CT 2C 17 2021

PINE NEEDLE LN 2E 22 2023
PINE RD 2D 21 2022

PINE WOODS RD 2C 17 2021
PINECREST DR 2E 23 2023
PLATEAU AVE 2D 21 2022

POLLY SEABURY WAY 2D 20 2022
POMPMO RD 2B 16 2020
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POND VIEW RD 2E 23 2023
PRISCILLA CIR 2C 18 2021

QUAIL COVER LN 2E 22 2023
QUARTERBOARD LN 2E 22 2023

QUASON CT 2B 16 2020
QUASON DR 2B 16 2020

QUEEN ANN DR 2A 11 2018
QUEEN ANN DR 2D 19 2022

RABBIT RUN 2D 20 2022
RAILROAD AVE 2D 19 2022
RAYMOND WAY 2D 21 2022

REAR MASSASOIT RD 2D 21 2022
RICHARD LN 2A 9 2019

RIDGE RD 2B 15 2020
ROBIN LN 2D 21 2022

ROGERS LN 2A 9 2019
ROLLING LN 2D 21 2022
RONNIE RD 2B 16 2020

ROSCOE AVE 2E 22 2023
ROYS LN 2C 18 2021

RT 6 TO MEADOW DR 2E 22 2023
RUNWAY LN 2D 21 2022

RUSSELL AVE 2B 16 2020
S SUNKEN MEADOW RD 2A 11 2018

SALT HAY WAY 2C 17 2021
SALT MARSH WAY 2C 17 2021

SALT POND RD 2D 20 2022
SALT WINDS DR 2D 19 2022
SALT WORKS CT 2E 22 2023
SALT WORKS RD 2A 11 2018
SALT WORKS RD 2B 16 2020
SALT WORKS RD 2E 22 2023

SAMOSET RD 2A 10 2018
SAMOSET RD 2B 15 2020

SAMOSET RD REAR 2B 15 2020
SAMOSET RD REAR 2C 18 2021
SAMOSET RD REAR 2D 20 2022

SAMOSET ROAD REAR 2B 15 2020
SAND DOLLAR LN 2C 18 2021

SANDER LN 2A 11 2018
SANDFLOWER DR 2D 21 2022

SANDS RD 2A 14 2019
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SANDY HILL LN 2E 22 2023
SANDY MEADOW WAY 2D 19 2022

SCHOONER LN 2E 22 2023
SEA GULL LN 2B 16 2020
SEA GULL LN 2E 22 2023
SEAVIEW RD 2A 9 2019
SECOND ST 2E 23 2023

SERB ST 2B 16 2020
SERB ST 2E 22 2023

SERB STREET 2E 22 2023
SETTLER'S TRACE 2A 9 2019

SHADY LN 2B 15 2020
SHERWOOD RD 2A 14 2019

SHIPS LANTERN RD 2D 21 2022
SHORE RD 2A 9 2019

SHORTYS WAY 2E 22 2023
SHURTLEFF RD 2A 11 2018

SHURTLEFF RD REAR 2A 11 2018
SIBLEY WAY 2A 9 2019

SILVER OAK RD 2B 16 2020
SILVER SPRING BCH 2E 22 2023

SILVER SPRING BEACH RD 2B 16 2020
SIMS WAY 2A 9 2019

SMITH FARM RD 2D 20 2022
SMITH HEIGHTS WAY 2A 9 2019

SNOW RD 2D 21 2022
SO EASTHAM ST 2A 9 2019
SOUTHEAST ST 2A 9 2019
SPARROW RD 2B 16 2020

SPARROWHAWK LN 2D 19 2022
SPLIT RAIL RD 2D 20 2022
SPOONER RD 2A 11 2018
SPRING RD 2E 22 2023

SPRING TIDE LN 2D 20 2022
SPRUCE ST 2E 23 2023

SQUANTO RD 2C 17 2021
SQUIRREL RUN 2D 20 2022
STARBOARD RD 2D 21 2022

STATE HIGHWAY REAR 2A 9 2019
STEELE RD 2A 11 2018
STEELE RD 2B 16 2020

STEELE RD REAR 2A 11 2018
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STELLWAGEN WAY 2D 19 2022
STOCK YARD RD 2E 22 2023

STONE CT 2A 10 2018
STRIPER AVE 2B 16 2020
SUE'S WALK 2C 18 2021

SULLIVAN LN 2D 20 2022
SUMMIT AVE 2B 15 2020
SUNDOWN LN 2C 17 2021
SUNRISE AVE 2E 23 2023
SUNSET AVE 2A 9 2019
SUNSET LN 2A 10 2018
SWIFT RD 2A 14 2019

TANK 2B 12 2019
TEAL WAY 2C 17 2021

TERN LN 2C 17 2021
THREE ACRES RD 2E 22 2023

THUMPERTOWN RD 2B 15 2020
TOEDTER DR 2C 18 2021
TOLAND DR 2B 16 2020

TOMAHAWK TRAIL 2E 23 2023
TOMAHAWK TRL 2E 23 2023
TOWNSEND RD 2A 11 2018

TRACY LN 2D 19 2022
TURNIP RD 2A 11 2018
TURNIP RD 2B 16 2020

TWIN ROCKS DR 2A 9 2019
UNCLE NATES WAY 2A 14 2019

VALLEY RD 2A 11 2018
VALLEY RD 2B 15 2020

VAN DALE RD 2D 20 2022
VIOLA RD 2A 11 2018
VOGEL LN 2D 21 2022

WAGONWHEEL RD 2B 16 2020
WALKER RD 2D 21 2022

WALTERS WAY 2D 20 2022
WAMISCO RD 2B 16 2020
WAMPUM LN 2E 22 2023

WAMSUTTA RD 2E 22 2023
WEIR RD 2B 15 2020
WEST RD 2B 16 2020

WEST SHORE DR 2D 21 2022
WESTERN AVE 2B 15 2020
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WEXFORD LN 2B 15 2020
WHELPLEY CT 2D 19 2022

WHITE PINES DR 2C 17 2021
WHITNEY RD 2B 15 2020
WICKLOW LN 2C 17 2021
WIDGEON DR 2A 9 2019

WILEY LN 2B 16 2020
WILMA RD 2B 15 2020

WILSON AVE 2E 22 2023
WINDJAMMER LN 2A 10 2018

WINDJAMMER LN OFF 2A 10 2018
WINDMILL LN 2D 20 2022
WINDSONG LN 2D 20 2022
WINDY BAY RD 2C 18 2021

WINTERBERRY LN 2C 17 2021
WONDERSTRAND WAY 2D 19 2022

WOOD DUCK LN 2D 20 2022
WOOD PINE CT 2D 20 2022

WOOD SONG DR 2D 20 2022
WOODLAND WAY 2A 10 2018

YORK RD 2C 18 2021
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